
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/05/2015

ESTIMATE SUMMARY 14:58:27

CONTID: C19522         ESTIMATE NO: 0005 PROG 2005

PCN: 19522-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 21 POWERS BLVD., & OLD RANCH ROAD PERCENT TIME:

PROJECT NO: NHPP0212-007                  

SH 21 AND OLD RANCH INTERCHANG

NAME OF ROAD: 021B

PROJECT COUNTIES: EL PASO

CONTRACTOR:

WILDCAT CONSTRUCTION CO., INC. PAY PERIOD ENDING 05/30/2015 DATE TIME STARTED 11/28/2014

P. O. BOX 9163 DATE LET 08/28/2014 DATE WORK BEGAN

 DATE AWARDED 11/03/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/28/2014 DATE ACCEPTED

Wichita KS 67277-0163719 550 1008 DATE NOTICE TO PROCEED 11/28/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,046,308.78 PARTICIPATING $ $ 720,897.92

AWARD PROJECT AMT: 8,615,994.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 270,258.28

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -21,626.94

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.99

CALENDAR DAYS

CALENDAR DAYS

33.60%

6,007,005.13

720,897.92

991,156.20

969,529.26

$

$

$

$

3,039,303.65

0.00

3,039,303.65

270,258.28

3,309,561.93

-87,687.11

0.00

3,221,874.82

0.00

AMOUNT DUE 3,221,874.82 969,529.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 969,529.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

131.0 TIME ALLOW: 273

ORIG TIME ALLOW: 245
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PCN: 19522-BID    ESTIMATE RUN 06/05/2015

PROJECT: NHPP0212-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

32,500.001.000

0.00

1.000

L S 

32,500.00000

0010 Removal of Inlet 0.000

1.000

202-00019  
 

1,150.001.000

1,150.00

1.000

EACH

1,150.00000

0011 Rem Pipe CMO#5; MCR Line #1 0.000

0.000

202-00035  
 

0.000.000

0.00

0.000

LF  

20.00000

0015 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

1.000

EACH

1,100.00000

0016 Rem Fence CMO#9, MRC Line#7 1,247.000

0.000

202-01000  
 

1,197.121,247.000

0.00

1,247.000

LF  

0.96000

0020 *Removal of Concrete Median Cover Material 205.000

0.000

202-00190  
 

1,693.30205.000

0.00

237.000

SY  

8.26000

0025 *Removal of Sidewalk 389.000

0.000

202-00200  
 

4,279.00389.000

0.00

403.000

SY  

11.00000

0030 *Removal of Curb and Gutter 1,519.300

0.000

202-00203  
 

3,980.571,519.300

0.00

1,668.000

LF  

2.62000

0035 *Removal of Concrete Pavement 3,703.000

0.000

202-00210  
 

32,290.163,703.000

0.00

3,703.000

SY  

8.72000

0040 *Removal of Asphalt Mat 126.000

0.000

202-00220  
 

1,386.00126.000

0.00

1,120.000

SY  

11.00000

0045 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

942.000

SY  

4.37000
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PCN: 19522-BID    ESTIMATE RUN 06/05/2015

PROJECT: NHPP0212-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 Removal of Pavement Marking 1,277.000

0.000

202-00250  
 

4,750.441,277.000

0.00

1,277.000

SF  

3.72000

0055 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

19.000

EACH

100.00000

0060 Removal of Sign Panel 2.000

0.000

202-00821  
 

280.002.000

0.00

7.000

EACH

140.00000

0065 *Unclassified Excavation (Complete In Place) 101,347.000

0.000

203-00010  
 

370,930.02101,347.000

0.00

132,480.000

CY  

3.66000

0070 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

50.000

HOUR

60.00000

0075 Blading 6.000

0.000

203-01500  
 

1,440.006.000

0.00

150.000

HOUR

240.00000

0080 Backhoe 18.000

0.000

203-01510  
 

2,880.0018.000

0.00

50.000

HOUR

160.00000

0085 Dozing 15.000

85.000

203-01550  
 

16,000.00100.000

13,600.00

100.000

HOUR

160.00000

0090 *Potholing 70.750

27.000

203-01597  
 

21,505.0097.750

5,940.00

100.000

HOUR

220.00000

0095 Sweeping (With Pickup Broom) 8.000

0.000

203-01622  
 

1,360.008.000

0.00

90.000

HOUR

170.00000

0100 Structure Excavation 158.000

0.000

206-00000  
 

380.78158.000

0.00

158.000

CY  

2.41000
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PCN: 19522-BID    ESTIMATE RUN 06/05/2015

PROJECT: NHPP0212-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Structure Backfill (Class 1) 0.000

121.000

206-00100  
 

4,114.00121.000

4,114.00

121.000

CY  

34.00000

0110 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

6,549.000

CY  

3.20000

0115 *Stockpile Topsoil 6,549.000

0.000

207-00210  
 

20,956.806,549.000

0.00

6,549.000

CY  

3.20000

0120 *Erosion Log (12 Inch) 939.000

336.000

208-00002  
 

5,100.001,275.000

1,344.00

3,300.000

LF  

4.00000

0125 *Silt Fence 1,993.000

92.000

208-00020  
 

2,856.452,085.000

126.04

7,500.000

LF  

1.37000

0130 Sediment Basin 0.000

0.000

208-00030  
 

0.000.000

0.00

1.000

EACH

830.00000

0135 *Aggregate Bag 275.000

0.000

208-00035  
 

3,850.00275.000

0.00

275.000

LF  

14.00000

0140 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

93.000

EACH

290.00000

0145 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0150 *Storm Drain Inlet Protection 4.000

0.000

208-00050  
 

800.004.000

0.00

5.000

EACH

200.00000

0155 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

3,300.002.000

0.00

4.000

EACH

1,650.00000
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PCN: 19522-BID    ESTIMATE RUN 06/05/2015

PROJECT: NHPP0212-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Removal and Disposal of Sediment (Labor) 13.000

155.000

208-00103  
 

12,096.00168.000

11,160.00

168.000

HOUR

72.00000

0165 Removal and Disposal of Sediment (Equipment) 4.000

17.000

208-00105  
 

2,520.0021.000

2,040.00

40.000

HOUR

120.00000

0170 Erosion Control Supervisor 41.500

14.000

208-00205  
 

1,443.0055.500

364.00

280.000

HOUR

26.00000

0175 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

6.000

EACH

180.00000

0180 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

290.00000

0185 Modify Inlet 0.000

1.000

210-04020  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

0190 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

18.900

ACRE

890.00000

0195 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

18.900

ACRE

2,250.00000

0200 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

11.600

ACRE

970.00000

0205 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,320.000

LB  

2.86000

0210 *Soil Retention Blanket (Excelsior) 0.000

0.000

216-00015  
 

0.000.000

0.00

35,276.000

SY  

2.23000
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PCN: 19522-BID    ESTIMATE RUN 06/05/2015

PROJECT: NHPP0212-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

7,251.000

SY  

5.14000

0220 *Aggregate Base Course (Class 6) 29.000

0.000

304-06007  
 

1,044.0029.000

0.00

7,225.000

CY  

36.00000

0225 *Hot Mix Asphalt (Patching) (Asphalt) 19.110

0.000

403-00720  
 

4,395.3019.110

0.00

100.000

TON 

230.00000

0230 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

71.000

TON 

230.00000

0235 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

926.000

TON 

130.00000

0240 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

316.000

GAL 

3.37000

0245 *Concrete Pavement (11 Inch) 0.000

0.000

412-01100  
 

0.000.000

0.00

30,481.000

SY  

65.00000

0250 *Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

11,137.000

LF  

1.20000

0255 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

1,158.000

SY  

5.67000

0260 *Drilled Caisson (42 Inch) 18.000

0.000

503-00042  
 

7,560.0018.000

0.00

18.000

LF  

420.00000

0265 *Drilled Caisson (48 Inch) 19.000

0.000

503-00048  
 

11,400.0019.000

0.00

19.000

LF  

600.00000
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PCN: 19522-BID    ESTIMATE RUN 06/05/2015

PROJECT: NHPP0212-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Soil Riprap (6 Inch) 230.000

0.000

506-00406  
 

21,160.00230.000

0.00

855.000

CY  

92.00000

0275 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

193.000

CY  

89.00000

0280 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

184.000

CY  

370.00000

0285 Concrete Class D 9.500

93.680

601-03000  
 

75,321.40103.180

68,386.40

107.000

CY  

730.00000

0290 *Reinforcing Steel (Epoxy Coated) 1,073.000

6,481.000

602-00020  
 

6,420.907,554.000

5,508.85

8,257.000

LB  

0.85000

0295 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

19.000

LF  

120.00000

0300 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

128.000

603-01245  
 

14,080.00128.000

14,080.00

128.000

LF  

110.00000

0305 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

212.000

603-01305  
 

33,920.00212.000

33,920.00

212.000

LF  

160.00000

0310 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

1.000

EACH

1,150.00000

0315 24 Inch Reinforced Concrete End Section 0.000

1.000

603-05024  
 

1,250.001.000

1,250.00

1.000

EACH

1,250.00000

0320 30 Inch Reinforced Concrete End Section 0.000

1.000

603-05030  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000
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PCN: 19522-BID    ESTIMATE RUN 06/05/2015

PROJECT: NHPP0212-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 12 Inch Sewer Pipe 550.000

0.000

603-83012  
 

132,000.00550.000

0.00

550.000

LF  

240.00000

0330 Inlet Type D (5 Foot) 0.000

1.000

604-00505  
 

6,100.001.000

6,100.00

1.000

EACH

6,100.00000

0335 Inlet Type D (10 Foot) 0.000

2.000

604-00510  
 

17,700.002.000

17,700.00

2.000

EACH

8,850.00000

0340 Inlet Type D (15 Foot) 0.000

0.000

604-00515  
 

0.000.000

0.00

1.000

EACH

11,000.00000

0345 Inlet Type D (Special) 0.000

1.000

604-00550  
 

17,000.001.000

17,000.00

1.000

EACH

17,000.00000

0350 Manhole Slab Base (10 Foot) 0.000

1.000

604-30010  
 

7,900.001.000

7,900.00

1.000

EACH

7,900.00000

0355 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

888.000

LF  

24.00000

0360 Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

0.000.000

0.00

336.000

LF  

110.00000

0365 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

770.00000

0370 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,300.00000

0375 Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

2.000

EACH

3,750.00000
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PCN: 19522-BID    ESTIMATE RUN 06/05/2015

PROJECT: NHPP0212-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

6.000

EACH

1,700.00000

0381 *Fence Barbed Wire with Metal Posts CMO#7;  MCR Line#4 3,523.000

0.000

607-01000  
 

10,569.003,523.000

0.00

3,650.000

LF  

3.00000

0382 *End Post CMO#7; MCR Line#5 6.000

0.000

607-00005  
 

1,920.006.000

0.00

6.000

EACH

320.00000

0383 *Corner and Line Brace Post CMO#7; MCR Line#6 6.000

0.000

607-00010  
 

2,340.006.000

0.00

6.000

EACH

390.00000

0385 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

242.000

SY  

51.00000

0390 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

410.000

LF  

21.00000

0395 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

257.000

LF  

25.00000

0400 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

906.000

SF  

6.57000

0405 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

4.000

EACH

18.00000

0410 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

2.000

EACH

21.00000

0415 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

17.000

EACH

22.00000
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PROJECT: NHPP0212-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

50.000

LF  

14.00000

0425 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

5,300.000

LF  

19.00000

0430 4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

920.000

LF  

14.00000

0435 EMS Ball Marker 0.000

0.000

613-07070  
 

0.000.000

0.00

30.000

EACH

110.00000

0440 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

50,500.00000

0445 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

46.000

EACH

960.00000

0450 Light Standard Metal (35 Foot) 0.000

0.000

613-34350  
 

0.000.000

0.00

23.000

EACH

2,900.00000

0455 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

23.000

EACH

1,450.00000

0460 Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

1.000

EACH

2,600.00000

0465 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

11.000

SF  

40.00000

0470 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

169.000

SF  

40.00000
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PCN: 19522-BID    ESTIMATE RUN 06/05/2015

PROJECT: NHPP0212-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

770.000

SF  

42.00000

0480 Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

26.000

LF  

66.00000

0485 Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

101.000

LF  

74.00000

0490 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

13.000

EACH

480.00000

0495 Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

2.000

EACH

900.00000

0500 Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

6.000

EACH

940.00000

0505 Monotube Overhead Sign Cantilever (18 Inch Diameter) 0.000

1.000

614-31800  
 

43,500.001.000

43,500.00

1.000

EACH

43,500.00000

0510 Monotube Overhead Sign Cantilever (20 Inch Diameter) 0.000

1.000

614-32000  
 

45,500.001.000

45,500.00

1.000

EACH

45,500.00000

0515 Traffic Signal Face (12) 0.000

0.000

614-70112  
 

0.000.000

0.00

6.000

EACH

110.00000

0520 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

2.000

EACH

910.00000

0525 16 Inch Ductile Iron Pipe 466.000

0.000

619-06160  
 

233,000.00466.000

0.00

466.000

LF  

500.00000
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PCN: 19522-BID    ESTIMATE RUN 06/05/2015

PROJECT: NHPP0212-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

130.00000

0535 *Construction Surveying 0.500

0.000

625-00000  
 

16,500.000.500

0.00

1.000

L S 

33,000.00000

0540 *Mobilization 0.600

0.000

626-00000  
 

116,400.000.600

0.00

1.000

L S 

194,000.00000

0545 Public Information Services 0.500

0.000

626-01000  
 

10,750.000.500

0.00

1.000

L S 

21,500.00000

0550 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

100.000

GAL 

240.00000

0555 Pavement Marking Paint (Waterborne) 69.000

0.000

627-00011  
 

3,312.0069.000

0.00

69.000

GAL 

48.00000

0560 Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

6,645.000

SF  

13.00000

0561 Pvmt Mkg Paint (WS) CMO#6; MCR Line# 2 815.600

0.000

627-30105  
 

6,117.00815.600

0.00

815.600

SF  

7.50000

0562 Plastic Pvmt Mkg (60 Mil) (XS) CMO#6; MCR Line# 3 402.000

0.000

627-30310  
 

2,010.00402.000

0.00

600.000

SF  

5.00000

0565 Preformed Plastic Pavement Marking (60 Mil) 
(Word-Symbol) 

0.000

0.000

627-30305  
 

0.000.000

0.00

631.000

SF  

17.00000

0570 *Flagging 328.500

0.000

630-00000  
 

8,212.50328.500

0.00

2,000.000

HOUR

25.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 *Traffic Control Inspection 62.000

32.000

630-00007  
 

13,160.0094.000

4,480.00

94.000

DAY 

140.00000

0580 *Traffic Control Management 33.000

3.000

630-00012  
 

22,680.0036.000

1,890.00

180.000

DAY 

630.00000

0585 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

510.003.000

0.00

6.000

EACH

170.00000

0590 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

4.000

EACH

230.00000

0595 *Construction Traffic Sign (Panel Size A) 22.500

0.000

630-80341  
 

1,552.5022.500

0.00

45.000

EACH

69.00000

0600 *Construction Traffic Sign (Panel Size B) 37.500

0.000

630-80342  
 

3,637.5037.500

0.00

75.000

EACH

97.00000

0605 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

8,550.001.000

0.00

2.000

EACH

8,550.00000

0610 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

3,000.001.500

0.00

3.000

EACH

2,000.00000

0615 *Drum Channelizing Device 113.500

0.000

630-80360  
 

6,469.50113.500

0.00

300.000

EACH

57.00000

0620 Concrete Barrier (Temporary) 215.000

0.000

630-80370  
 

5,590.00215.000

0.00

430.000

LF  

26.00000

0625 *Traffic Cone 82.500

0.000

630-80380  
 

1,402.5082.500

0.00

165.000

EACH

17.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

1.000

EACH

2,300.00000

0635 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0640 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0645 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0650 F/A Fuel Cost Adjustment -38,480.160

-1,358.280

700-70016  
 

-39,838.44-39,838.440

-1,358.28

0.000

F A 

1.00000

0655 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0660 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,200.000

HOUR

1.00000

0665 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0670 *F/A Erosion Control 23,137.500

1,176.000

700-70380  
 

24,313.5024,313.500

1,176.00

50,000.000

F A 

1.00000

0671 Added Item (Dollar)/ Relocate Fiber Optic 65,486.330

0.000

900-00006  
 

65,486.3365,486.330

0.00

65,486.330

DOL 

1.00000

0672 Added Item (Dollar)/ 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000



CONTID: C19522         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 19522-BID    ESTIMATE RUN 06/05/2015

PROJECT: NHPP0212-007                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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THIS
PERIOD

14:58:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0673 F/A Detour /CMO#4 105,523.980

0.000

700-70160  
 

105,523.98105,523.980

0.00

105,523.980

F A 

1.00000

CAT 1,638,158.11309,371.015,752,381.40CURRENT AMT0200 $ $ $

CAT NO0300 STR: I-17-MI 

0680 Structure Excavation 2,284.000

0.000

206-00000  
 

5,504.442,284.000

0.00

2,284.000

CY  

2.41000

0685 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,514.000

CY  

34.00000

0690 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

140.000

CY  

120.00000

0695 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

1,514.000

CY  

29.00000

0700 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

1.00000

0705 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

1.00000

0710 Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

1.00000

0715 *Pile Tip 30.000

0.000

502-00460  
 

5,100.0030.000

0.00

30.000

EACH

170.00000

0720 *Steel Pipe Piling (12-3/4 X 0.500 Inch) 3,486.900

0.000

502-08500  
 

230,135.403,486.900

0.00

3,486.900

LF  

66.00000
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PCN: 19522-BID    ESTIMATE RUN 06/05/2015
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:27

CUMULATIVE
AMOUNT

CAT NO0300 STR: I-17-MI 

0725 *Drilled Caisson (54 Inch) 390.000

0.000

503-00054  
 

171,600.00390.000

0.00

390.000

LF  

440.00000

0730 Bridge Drain (Special) 0.000

0.000

513-00690  
 

0.000.000

0.00

2.000

EACH

2,650.00000

0735 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

202.000

LF  

220.00000

0740 Thin Bonded Epoxy Overlay 0.000

0.000

519-03000  
 

0.000.000

0.00

2,350.000

SY  

40.00000

0745 Concrete Class B (Bridge) 0.000

0.000

601-01040  
 

0.000.000

0.00

196.000

CY  

640.00000

0750 Concrete Class D (Bridge) 152.000

140.790

601-03040  
 

152,250.80292.790

73,210.80

1,451.000

CY  

520.00000

0755 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

1,924.000

SY  

8.52000

0760 *Reinforcing Steel (Epoxy Coated) 46,907.000

25,553.000

602-00020  
 

61,591.0072,460.000

21,720.05

387,122.000

LB  

0.85000

0765 Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

482.000

LF  

94.00000

0770 *Fence Chain Link (Special) (84 Inch) 0.000

0.000

607-53185  
 

0.000.000

0.00

466.000

LF  

110.00000

0775 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

1,137.000

SF  

6.57000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:58:27

CUMULATIVE
AMOUNT

CAT NO0300 STR: I-17-MI 

0780 1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

363.000

LF  

13.00000

0785 3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

1,109.000

LF  

7.20000

0790 Luminaire (Special) Induction (165 Watt) 0.000

0.000

613-16020  
 

0.000.000

0.00

8.000

EACH

2,950.00000

0790 MATERIAL ALLOWANCE Induction Luminaire 0.000

8.000

13,840.008.000

13,840.00EACH

1,730.00000

0795 *Prestressed Concrete I (BT63) 0.000

0.000

618-00163  
 

0.000.000

0.00

1,916.000

LF  

210.00000

0795 MATERIAL ALLOWANCE Girders 0.000

1,916.000

256,418.281,916.000

256,418.28LF  

133.83000

0796 Added Item (Dollar)/ Slurry Caissons; CMO#8 0.000

34,829.160

900-00006  
 

34,829.1634,829.160

34,829.16

34,829.160

DOL 

1.00000

CAT 931,269.08400,018.292,471,202.07CURRENT AMT0300 $ $ $

CAT NO0301 WALL: I-17-Y 

0800 Structure Excavation 4,334.000

0.000

206-00000  
 

10,444.944,334.000

0.00

4,334.000

CY  

2.41000

0805 *Structure Backfill (Class 1) 0.000

4,110.000

206-00100  
 

139,740.004,110.000

139,740.00

4,110.000

CY  

34.00000

0810 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

67.000

CY  

120.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0301 WALL: I-17-Y 

0815 *Mechanical Reinforcement of Soil 0.000

2,418.000

206-00360  
 

70,122.002,418.000

70,122.00

2,481.000

CY  

29.00000

0820 *Precast Panel Facing 0.000

4,217.000

504-04420  
 

71,689.004,217.000

71,689.00

4,217.000

SF  

17.00000

0825 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

5.000

CY  

370.00000

0830 *Concrete Class D (Wall) 7.700

1.900

601-03050  
 

12,000.009.600

2,375.00

27.000

CY  

1,250.00000

0835 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

130.000

SY  

8.52000

0840 *Reinforcing Steel (Epoxy Coated) 0.000

111.000

602-00020  
 

94.35111.000

94.35

5,353.000

LB  

0.85000

CAT 304,090.29284,020.35343,120.59CURRENT AMT0301 $ $ $

CAT NO0302 WALL: I-17-Z 

0845 Structure Excavation 5,814.000

0.000

206-00000  
 

14,011.745,814.000

0.00

5,814.000

CY  

2.41000

0850 *Structure Backfill (Class 1) 5,551.000

0.000

206-00100  
 

188,734.005,551.000

0.00

5,551.000

CY  

34.00000

0851 Added Item (Dollar)/ -148.840

0.000

900-00006  
 

-148.84-148.840

0.00

0.000

DOL 

1.00000

0855 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

72.000

CY  

120.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0302 WALL: I-17-Z 

0860 *Mechanical Reinforcement of Soil 3,297.000

0.000

206-00360  
 

95,613.003,297.000

0.00

3,297.000

CY  

29.00000

0865 *Precast Panel Facing 5,164.000

0.000

504-04420  
 

87,788.005,164.000

0.00

5,164.000

SF  

17.00000

0870 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

6.000

CY  

370.00000

0875 *Concrete Class D (Wall) 9.600

-1.900

601-03050  
 

9,625.007.700

-2,375.00

29.000

CY  

1,250.00000

0880 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

139.000

SY  

8.52000

0885 *Reinforcing Steel (Epoxy Coated) 0.000

143.000

602-00020  
 

121.55143.000

121.55

5,722.000

LB  

0.85000

CAT 395,744.45-2,253.45439,304.72CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0890 Field Office (Special) 1.000

0.000

620-00005  
 

24,500.001.000

0.00

1.000

EACH

24,500.00000

0895 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,500.001.000

0.00

1.000

EACH

13,500.00000

0900 Sanitary Facility 1.000

0.000

620-00020  
 

2,300.001.000

0.00

1.000

EACH

2,300.00000

CAT 40,300.000.0040,300.00CURRENT AMT0400 $ $ $

$ 3,309,561.93991,156.20$9,046,308.78$CURRENT AMTPROJECT TOTAL


